



# WTS

## 2020 State of the Streets

March 12, 2020

Paul Keesler, P.E.

Town of Oro Valley

# Capital Improvement Projects

- ▶ La Cholla Blvd Improvements: Overton Rd to Tangerine Rd
- ▶ Pusch View Ln Mill/Overlay: SR-77 to CDO Bridge
- ▶ Safeway Plaza Driveway Safety Improvement
- ▶ Rectangular Rapid Flashing Beacon: La Cañada Dr at Cañada Hills Dr Crosswalk
- ▶ La Cañada Dr/Moore Rd Roundabout
- ▶ Pavement Preservation: Town-wide



# La Cholla Blvd – Overton Rd to Tangerine Rd



- ▶ RTA-funded project
- ▶ Multi-jurisdictional: Oro Valley and Pima County
- ▶ Construction is 65% complete
- ▶ Hunter Contracting Co.
- ▶ La Cholla Blvd closed: Overton Rd to Lambert Ln
  - ▶ Closed January 27<sup>th</sup>
  - ▶ Open April 22<sup>nd</sup>
- ▶ Project scheduled to be completed in August






Town of Oro Valley

# La Cholla Blvd – Overton Rd to Tangerine Rd

- ▶ Design consultant is AECOM
- ▶ Joint project with Pima County
- ▶ Four-lane divided roadway with multi-use lanes
- ▶ Landscaping
- ▶ Utility relocations







# La Cholla Blvd – Overton Rd to Tangerine Rd

Town of Oro Valley







# La Cholla Blvd – Overton Rd to Tangerine Rd

Town of Oro Valley







Town of Oro Valley

# La Cholla Blvd – Overton Rd to Tangerine Rd





Town of Oro Valley

# Pusch View Lane Mill /Overlay: SR77 to CDO Bridge

Contractor: Granite Construction (tentative)

Schedule: TBD (before May 2020)


Mill 1.5 inches of asphalt rubber pavement





# Safeway Plaza Driveway Safety Improvement

- ▶ Right-in and right-out access on Tangerine Rd





# Safeway Plaza Driveway Safety Improvement

## ► Construction Phase



# Safeway Plaza Driveway Safety Improvement

Consultant: Stantec

Contractor: Borderland



**Town of Oro Valley**  
[www.orovalleyaz.gov](http://www.orovalleyaz.gov)





# Safeway Plaza Driveway Safety Improvement

## Construction Phase



**Town of Oro Valley**  
[www.orovalleyaz.gov](http://www.orovalleyaz.gov)



# Safeway Plaza Driveway Safety Improvement

Construction started February 24<sup>th</sup> and will finish March 20<sup>th</sup>



**Town of Oro Valley**  
[www.orovalleyaz.gov](http://www.orovalleyaz.gov)







# RRFB: La Cañada Dr at Cañada Hills

Town of Oro Valley







Town of Oro Valley

## RRFB: La Cañada Dr at Cañada Hills

- ▶ Safety improvement – pedestrian and vehicle
- ▶ Installation FY 2019/2020



# La Cañada Dr at Moore Rd Roundabout

## Pre Construction Condition

- ▶ Four-way stop with multi-lane approaches
- ▶ Large intersection
- ▶ Stop control violations
- ▶ Residential development







Town of Oro Valley

# La Cañada Dr at Moore Rd Roundabout

Design: PSOMAS

Construction: Borderland







Town of Oro Valley

# La Cañada Dr at Moore Rd Roundabout

Intersection Closed

Public Outreach

Pedestrian and first responders accommodated during closure





Town of Oro Valley

# La Cañada Dr at Moore Rd Roundabout

Total Project Cost: \$1.17M

Started September 18, 2019

Finished November 26, 2019







Town of Oro Valley

# Pavement Preservation

## Annual program

- ▶ Roadway network: 421 lane miles
- ▶ Treatment per year: 50 – 100 lane miles
- ▶ Annual investment: \$1.45 Million

## Treatments:

- ▶ Fog Seals
- ▶ SAM
- ▶ Slurry Seals
- ▶ Overlays







Thank you

Paul Keesler, P.E.

Town of Oro Valley